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Description and Purpose

• Enforcement of City’s Erosion/Sediment Control 
and Stormwater Ordinances (Chapters 21 and 
22, Clarkston Code of Ordinances); Violations of 22, Clarkston Code of Ordinances); Violations of 
GA Erosion & Sediment Control Act and Clean 
Water Act 

• City responsible for permitting, tracking, regular 
inspections and enforcement

▫ Recognized Local Issuing Authority (LIA) as of 
February 2012



Description and Purpose (Cont’d)

• Atlanta Area School for the Deaf

▫ Under direct jurisdiction of the State

▫ Construction project consisting of parking lot ▫ Construction project consisting of parking lot 
expansion and a pre-fabricated metal-sided 
storage building; Start Date: July 2011

� Project managed by Georgia State Finance & 
Investment Commission (GSFIC)

▫ City was not notified of the projects; No permits 
were sought







Timeline of Events
Date Action

9/7/2010 Clarkston adopts E&SC Ordinance

7/27/2011 construction start date

3/27/2012 first discovered construction site

4/2/2012 City notifed EPD

4/10/2012
Clarkston met with GSFIC and PPI on site; PPI provided project 

plan (incomplete, inaccurate)

4/15/2012 City requested that the EPD inspect site

City and EPD inspected site and determined disturbed acreage 

4/16/2012

City and EPD inspected site and determined disturbed acreage 

greater than 1 acre and stream buffer encroachment, EPD called 

PPI who agreed to a voluntary stop work

4/18/2012
PPI submitted NOI and paid fees;Verbally agreed to submit 

approved/certified plans

4/30/2012

Letter from City to GSFIC requesting documents and issued stop 

work

5/8/2012
City, EPD, GSFIC inspected site,verfied that a stream buffer 

encroachment had occurred

5/23/2012

Letter from City to GSFIC noting exemption of post development 

requirements, request documents and notice of meeting date 

and time

6/5/2012 Meeting to finalize terms of resolution



Summary of Settlement

• Official Submittal of an E&SC Plan to the City 
(reviewed by GSWCC)

• Payment of $11,950.00• Payment of $11,950.00

▫ $11,200 penalty

▫ $500 plan review fee

▫ $250 LDP fee

• Filing of an NOI under NPDES Permit 
#GR10001

▫ Submittal of streambank restoration plan
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